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WAIVER REQUEST — CTC RESOLUTION G-01-21

CTC STIP GUIDELINES

SECTION 65 — TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS

WAIVER-02-36

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on July 12, 2001, stipulates that funds programmed for project development and right of way components of
local grant projects are available for expenditure only until the end of the second fiscal year after allocation.
The guidelines further stipulate that the Commission may approve waivers to the timely use of funds
deadline one time only for up to twenty months in accordance with Section 14529.8 of the Government

Code.

The Commission has allocated $108,000 in fiscal year 1999-2000 for the two projects on the attached list.
The implementing agency (City of San Jose) has not expended the funds and does not anticipate expending
all the funds by the June 30, 2002 deadline. The attachment shows the details of each project and the
reasons for the extension requests. The project sponsor requests extensions, and the planning agency

concurs.

Attachment



Time Extension/Waiver — Reimbursement Deadline
Item 2.8d.(1) — Local Streets and Roads Projects

Program Year 2001/2002
Project # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
TOTAL
Reason for Project Delay:
1 City of San Jose $0 20 months
Santa Clara $44
$0 02/29/2004
PPNO: 2168 $0
San Jose Airport ATMS $44 Support — however, does not meet STIP
guidelines
This request for extension of the expenditure deadline is not due to project delay. The City is requesting an extension of 20
months to fund and obtain reimbursement for non-construction (PE) related expenditures that occur during or following the
construction phase of ITS projects.
The need for the extension is due to the nature of how Intelligent Transportation System (ITS) projects are designed and
constructed. Unlike typical construction projects, ITS projects include various non-construction activities that occur during
and post construction. For example, signal timing work cannot be performed until construction/installation of associated
infrastructure is complete. Project documentation and evaluation required by the provisions of the grant must occur during
and post construction. These task items were included as part of the consultant design contract (funded with PE funds) in
part to avoid the need for a second consultant contract as well as additional related overhead costs.
2 City of San Jose $0 20 months
Santa Clara $64
$0 2/29/2004
PPNO: 2159 $0
ITS along Warm Springs Blvd.  $64 Support — however, does not meet STIP
guidelines

This request for extension of the expenditure deadline is not due to project delay. The City is requesting an extension of 20
months to fund and obtain reimbursement for non-construction (PE) related expenditures that occur during or following the
construction phase of ITS projects.

The need for the extension is due to the nature of how Intelligent Transportation System (ITS) projects are designed and
constructed. Unlike typical construction projects, ITS projects include various non-construction activities that occur during
and post construction. For example, signal timing work cannot be performed until construction/installation of associated
infrastructure is complete. Project documentation and evaluation required by the provisions of the grant must occur during
and post construction. These task items were included as part of the consultant design contract (funded with PE funds) in
part to avoid the need for a second consultant contract as well as additional related overhead costs.
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